

Annex X Timetable for Programme Implementation

Activities		2019				2020				2021				2022				2023				2024			
		Year 1				Year 2				Year 3				Year 4				Year 5				Year 6			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Outputs	1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	2	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	3	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
ACTIVITIES	1.1	X	X	X	X																				
	1.2					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
	1.3					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
	1.4					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
	1.5					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
	1.6					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X		
	1.7			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X						
	2.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X

Annex X Timetable for Programme Implementation

2.2	Development of Public Policies Impact Matrix									X	X	X	X	X	X	X	X	X	X	X	X	X	X			
2.3	Improvement of REDD+ Safeguards Information System (SISREDD+)	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
2.4	Strengthening ENREDD participatory mechanisms	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
2.5	Promoting knowledge management and exchanges in CC and Forests for South-South cooperation				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X						
3.1	Project Management	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X