

Timetable of project implementation

YEAR	2021				2022				2023				2024				2025			
TASK	Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8	Q9	Q10	Q11	Q12	Q13	Q14	Q15	Q16	Q17	Q18	Q19	Q20
<i>Output 1. Enabling conditions are in place for effective REDD+ implementation</i>																				
<i>Activity 1.1 Securing implementation of REDD+ safeguards provisions</i>	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
<i>Activity 1.2. Monitoring and reporting of REDD+ implementation</i>	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
<i>Output 2 – Payment for Environmental Services (PES) and Fighting forest fires</i>																				
<i>Activity 2.1. Improving and expanding the Payment for Environmental Services Program</i>	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
<i>Activity 2.2. Expanding and Improving the Special Payment for Environmental Services in Indigenous territories</i>					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
<i>Activity 2.3. Forest fire prevention</i>									X	X	X	X	X	X	X	X	X	X	X	X
<i>Project management</i>																				
<i>Project Management</i>	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X